From: Gary Moore

To: Gloria Moran

Subject: Falcon Refinery - Update
Date: 01/13/2012 11:55 AM
Gloria:

As | informed you yesterday that NORCO and the buyer, Blue Dolphin (
http://www.blue-dolphin.com/), have agreed to complete the Removal Action as
quickly as possible. The NASDAQ Ticker symbol for the company is BDCO. Blue
Dolphin wants to keep all of the existing tanks for inspection and determination as to
whether they can be retrofitted and repaired to meet APl standards for storage. |
should be getting an updated schedule from TRC soon and it should look similar to
the following but hopefully quicker:

e Tank N1 — Removal of liquid, bottoms and demolition:  January 18, 2012
(materials have been removed - buyer wants to keep tank for inspection)

e Tank N2 — Removal of liquid, bottoms and demolition: ~ January 18, 2012
(materials have been removed - buyer wants to keep the tank for inspection)

e Tank 7 — Removal of liquid, bottoms and demolition:  March 16, 2012 (Tank
associated with treatment/irrigation which can't be done till spring)

e Tank 21 base — Transportation/disposal of K-169 waste:  January 27, 2011

e Butane Tank - Removal of bottoms and demolition: January 18, 2012
(materials have been removed - buyer wants to keep the tank for inspection)

e Tank 30 — Removal of liquid, bottoms, roof and demolition: January 27, 2012

e Tank 12 — Removal of liquid, bottoms, roof and demolition:  January 20, 2012

e Tank 26 — Treatment of water, recycling of oil, centrifuging
sludge, and disposal of residual solids at U.S. Ecology:  June 9, 2012 (Tank
associated with treatment/irrigation which can't be done till spring)

¢ Facility Pipes — The material that remains in the facility piping will be removed as
the tanks and connecting pipelines are demolished.

¢ Refinery Units — The proposed demolition of the refinery units will begin in the
eastern section of Process Area #1 (south of Tanks N1 and N2). A proposal for the
demolition of a portion of Process Area #1 has been obtained and accepted. This
work will begin on the week of January 9 — 18, 2012.

Hopefully, we don't do anything to screw this deal up and the removal will get
completed.
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Gary Moore

Federal On-Scene Coordinator
EPA Region 6

Cell: 214-789-1627

Work: 214-665-6609

email: moore.gary@epa.gov





